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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Resolution TFP-06-22, reallocating $4,497,000 
in previously allocated Traffic Congestion Relief Program (TCRP) funds for one project identified 
on the attached Vote List. 
 
ISSUE: 
 
TCRP funds are available for expenditure for five years.  However, with the previous suspension of 
Proposition 42, some TCRP projects were unable to proceed.  Proposition 42 has been restored and 
these projects are ready to proceed, but TCRP funds are in danger of lapsing and must be reallocated 
before the project can continue. 
 
BACKGROUND: 
 
Section 14556.30(a) of the California Government Code requires a TCRP funds applicant to make 
diligent and timely progress towards completing the work as described.  Section 14556.30(c) states 
that encumbered funds not expended within five years shall revert to the TCRP fund.  Section 
14556.30(d) of the Code allows the Commission to direct the Department to reallocate reverted 
TCRP funds to the same project if (1) the Commission finds that the lead applicant agency is 
pursuing the project diligently, and (2) that the project has been delayed by factors external to the 
control of the lead applicant agency. 
 
This book item identifies those projects where the TCRP funds have lapsed since the last report, 
including those requesting financial reallocation. 
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Projects where the funds have lapsed since last report 
 
1. $4,497,000 – Project #42.1 – Route 5; widen Santa Ana Freeway to ten lanes (two HOV and 

eight mixed flow), Orange County Line to Route 710, with related major arterial improvements, 
in Los Angeles County. 

2. $350,000 – Project #46 – Route 1; reconstruct intersection at Route 107 in Torrance in  
Los Angeles County. 

3. $20,000 – Project #140 – City of Goshen; overpass for Route 99. 
 

Projects where funds have lapsed since last report and the agency is requesting financial reallocation 
 
1. Project #42.1 – Reallocation of $4,497,000 will allow Project Approval and Environmental 

Document to be completed.  Environmental studies were delayed due to the inability to hire 
consultants to complete technical studies. 

 
FINANCIAL RESOLUTION:  
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set 
forth in the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and 
is governed by the terms and conditions of the Fund Transfer Agreement, Program 
Supplement or Cooperative Agreement, and subsequent amendments to the same if required, 
as executed between the Implementing Agency and the Department. 

 
Attachment 
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Allocation Amount 

Implementing Agency 
District-County 

 
 
 

BREF # and Project Description 
Description of Allocation 

 
 

 
 

 
Item # 

Program Code 

  
 

Total 
Allocation 
Amount 

  
2.6e.(1)  Traffic Congestion Relief Program Re-Allocation Resolution TFP-06-22 

1 
$4,497,000 

California Department 
of Transportation 

(Department) 
07 - Los Angeles 

 
Project #42.1 – Route 5; widen Santa Ana Freeway to 10 lanes (two 
HOV & eight mixed flow), Orange County line to Route 710, with 
related major arterial improvements, in Los Angeles County. 
 
Construct two high occupancy vehicle (HOV) lanes and two mixed-flow 
lanes on Route 5 from the Orange County line to Route 605. 

Re-allocate $4,497,000 in previously allocated TCRP funding for Project 
Approval and Environmental. 

  
Chapter 91 of 
the Statutes of 

2000 
889-3007 

20.10.710.870 

 
 
 
 

$4,497,000 
 

 


